

In-Process QC Checklist for Stationary Kavach Installation

QC Engineer Name: sushma

v1.2

Station ID	Station Name	Zone	Division	Section Name	Initial Date	Updated Date
2	test	ER	Howrah-COO	Howrah-COO	24/03/2026	24/03/2026

Total Points	Closed Points	Open Points
151	1	150

Installation Status	☐ Completed	☒ Not Completed
---------------------	------------------------------------	---

4.0 Power Supply

S.No	Aspect	Requirement	Status	Observation	Image
4.2 DC-DC Converter					
4.2.5	Functionality	DC-DC converter output voltage shall be minimum 24 V DC, +/- 5% (22.8 VDC to 25.2 VDC)	Ok	23 VDC	

6.0 RF Communication Equipment On Tower

S.No	Aspect	Requirement	Status	Observation	Image
6.2 RF Antenna Installation					
6.2.2	RF antenna installation and Audit	RF antenna installation audit report from the installation contractor shall be available in WFMS and there shall be no open points in the audit report.	Not Available		

The following are the pending items to be verified during the next inspection

Section Name	Pending Points
Section 1: Serial Number verification	1.1, 1.2, 1.3, 1.4, 1.5, 1.6, 1.7, 1.8, 1.9, 1.10, 1.11, 1.12, 1.13, 1.14, 1.15, 1.16, 1.17, 1.18, 1.19, 1.20, 1.21, 1.22, 1.23, 1.24, 1.25, 1.26, 1.27, 1.28, 1.29, 1.30, 1.31, 1.32, 1.33, 1.34, 1.35, 1.36, 1.37, 1.38, 1.39, 1.40, 1.41, 1.42, 1.43, 1.44, 1.45, 1.46, 1.47, 1.48, 1.49, 1.50, 1.51, 1.52, 1.53, 1.54, 1.55, 1.56, 1.57, 1.58, 1.59, 1.60, 1.61, 1.62, 1.63, 1.64
Section 2: Building	2.1

Section Name	Pending Points
Section 3: Tower	3.1
Section 4: Power Supply	4.1.1, 4.1.2, 4.1.3, 4.1.4, 4.1.5, 4.1.6, 4.1.7, 4.1.8, 4.2.1, 4.2.2, 4.2.3, 4.2.4
Section 5: Kavach Equipment	5.1.1, 5.1.2, 5.1.3, 5.1.4, 5.1.5, 5.1.6, 5.2.1, 5.2.2, 5.2.3, 5.2.4, 5.2.5, 5.2.6, 5.2.7, 5.2.8, 5.2.9, 5.3.1, 5.3.2, 5.3.3, 5.3.4, 5.3.5, 5.4.1, 5.4.2, 5.4.3, 5.4.4, 5.4.5, 5.4.6
Section 6: RF Communication equipment on tower	6.1.1, 6.1.2, 6.1.3, 6.1.4, 6.1.5, 6.1.6, 6.1.7, 6.1.8, 6.1.9, 6.1.10, 6.2.1, 6.2.2
Section 7: OFC Networking rack	7.1, 7.2, 7.3, 7.4, 7.5, 7.6, 7.7, 7.8, 7.9, 7.10
Section 8: Relay rack	8.1, 8.2, 8.3, 8.4, 8.5, 8.6, 8.7
Section 9: Earthing	9.1, 9.2, 9.3
Section 10: Indoor wiring / cabling	10.1, 10.2, 10.3, 10.4, 10.5, 10.6
Section 11: Outdoor cabling	11.1, 11.2, 11.3
Section 12: RFID Tags	12.1, 12.2, 12.3
Section 13: Components Inspection	13.1

Note : This QC report is generated by the system and does not need a physical signature.